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ODP 0-263
6 March 1980

MEMORANDUM FOR: Deputy idractor for Administration
STATINTL
PROM:

Acting Iirector of Data Processing

SUBJECT: ODP kepcrt for Week Ending 5 March 1980

Support to the Community

4C - Community-~wide Computer Assisted Compartmentation
Control System. Thae FY-£l Sudget estimation was complated
during this week, leading to an estimate of a $3.3 million
requirement for 4C. EIstimates of $.8 million and $.7 million
were also derived for FY-32 and FY-83. The 4C project status
and potential procurement actions were presented to the ODP/OL
Procurement Working Group on 28 February. [JJIIEGNG STATINTL

Support to OPPPM

PERSIGN - Integrated Personnel Management Information
System. PERSIGN User Briefings for all Agency components began
28 February. A total of 8 Lriefing sessions are planned with
ovar 200 personnel officers expected to attend.

We will begin producians "Request for Personnel Action®
forms for Agency components in a "production mode” this week
to faclilitate the processing of personnal actions when the
system is turned on 9 Maraoa 1930. e STATINTL

STATSPEC ,§B.229.§£.13-

STATSPEC AD-STUDY - Feasibilisy Study for thelllllll production Group
STATSPEC Contract Service Order syscem. The feasibility study for the
Production Group Contract Service Order (CSO) Computer
System has been completad. The study recommends that a mini-
computer system be procural for the CSO system through compet-
itive procurement using tac CSO systam requirements contained
in the study as part of tae Statement of Work. il management
has reviewed the study anl has concurred with the recommenda-
tion. The estimated cost {included in the study) for the system
STATSPEC has been added to the FY¥-§2 budget. Approximately 500
man~-hours wera experdad 11 this effort. ﬁ

STATSPEC

STATINTL
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FPY 13980 CPU RFP 1-80A

The Agency Contract Keview Board approved award of the
FY-30 CPU contract ot [
computer to be installed in the Ruffing Center before 31 March

1880. The bids on this procurement were vary competitive and
resulted in a cost avoidance of over $1 million for the 24
month systems life. Debiriefings for unsuccessful bidders are
being scheduled this weel. || IIEIEGE

SAFE

signed a $64,000 letter contract on 29 February with
for installation of coaxial cable in the Agency
Headquarters Building. Vork is schaoduled to begin in late
March or early April, when sacurity clearances are completed

£ actor personnel. and will last aporoximately one vear.

TADS

The System Performance Test Procedure was re—executed
on 3 March for an observation of the response times for the
TADS subcommands. Significant improvements for the times were
demonstrated. The thirt day System Performance Period was
successfully concluded on 4 March. These ware the final
demonstrable items for +e completion of the two graphic
stations acceptance.

Tha contracting officer was advised of systenm acceptag§ﬁ¥nNTL
The remainder of the contract funds will be paid to o
TADS development.

STATINTL

STATINTL
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